

PLANNING

Printdatum: 25-2-2019



Opdrachtgever **Gemeente Papendrecht**
 Projectnummer **PAPE-18016**
 Onderwerp **Park Slobbengors**
 Besteknummer **2018-08**
 Versie **25-2-2019**

Post	Omschrijving	week 9							week 10							week 11							week 12							week 13							week 14							week 15						
		25-2-2019 ma	26-2-2019 di	27-2-2019 wo	28-2-2019 do	1-3-2019 vr	4-3-2019 ma	5-3-2019 di	6-3-2019 wo	7-3-2019 do	8-3-2019 vr	11-3-2019 ma	12-3-2019 di	13-3-2019 wo	14-3-2019 do	15-3-2019 vr	18-3-2019 ma	19-3-2019 di	20-3-2019 wo	21-3-2019 do	22-3-2019 vr	25-3-2019 ma	26-3-2019 di	27-3-2019 wo	28-3-2019 do	29-3-2019 vr	1-4-2019 ma	2-4-2019 di	3-4-2019 wo	4-4-2019 do	5-4-2019 vr	8-4-2019 ma	9-4-2019 di	10-4-2019 wo	11-4-2019 do	12-4-2019 vr														
1	Opruimwerkzaamheden																																																	
12	verwijderen groen																																																	
12	verwijderen verharding																																																	
2	Grondwerken Paden																																																	
21	ontgraven	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■																								
22	vervoeren																																																	
24	Afwerken terrein	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■																							
26	cultuurtechnisch grondwerk															■	■	■	■	■	■	■	■	■	■	■	■																							
28	grondbewerken															■	■	■	■	■	■	■	■	■	■	■	■																							
29	bemonsteren																																																	
3	Leidingwerk																																																	
32	duikers																																																	
34	putten en kolken																																																	
4	Verhardingen																																																	
41	funderingen	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■																							
42	Profileren																											■	■	■	■	■	■	■	■	■														
43	asfaltverhardingen																																																	
45	elementen verhardingen						■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■																							
6	Groenvoorzieningen																																																	
61	grondverbetering															■	■	■	■	■	■	■	■	■	■	■	■	■	■																					
62	inzaaien																																																	
64	aanbrengen bomen en beplanting															■	■	■	■	■	■	■	■	■	■	■	■	■																						
64	aanbrengen oever en waterplanten															■	■	■	■	■	■	■	■	■	■	■	■	■																						
65	aanbrengen bollen (najaar 2019)																																																	
7	Inrichting en bebakening																																																	
71	hekwerken																																																	
73	straat en wegmeubilair																																																	